



COMPREHENSIVE MARKET ENTRY STRATEGY FOR NOVATECHX INNOVATION EDUCATION PROGRAMS IN THE UNITED STATES OF AMERICA

Milestone Managers Team 1

PJM 6910 Capstone

Integrated Project Plan (IPP)

Professor Todd Loeb

Team Number: 1

Team Leader Name: Ritika Singh

Team Members Name

Dhairya Chandan, Dhruvi Dhoka, Het Akhani, Jainish Desai, Pranay Sondkar

December 3, 2025

Table of Contents

1. EXECUTIVE SUMMARY	5
1.1 Key Objectives	5
2. SCOPE MANAGEMENT	6
2.1 Scope Statement	6
2.2 Work Breakdown Structure (WBS).....	7
2.3 Scope Baseline Statement	7
3. SCHEDULE AND TIME MANAGEMENT	9
3.1 Milestone List.....	11
3.2 Summary of Schedule	12
3.3 Schedule Baseline Statement	12
4. COST AND BUDGET PLAN	13
4.1 Project Cost Statement	13
4.2 Cost Baseline Statement.....	13
4.3 Contingency Reserve Policy & Request	14
5. COMMUNICATION PLAN	15
5.1 Communication Plan	15
5.2 Communication Matrix – Issued as an Appendix to this Plan	16
6. RISK MANAGEMENT	17
6.1 Risk Management Plan.....	17
6.2 Risk Register	20
7. QUALITY MANAGEMENT.....	23
7.1 Quality Management Plan.....	23
7.2 Quality Metrics.....	24
8. PROCUREMENT	25
8.1 Procurement Plan	25
9. HUMAN RESOURCE (HR) MANAGEMENT	28

9.1 HR Management Approach	28
9.2 Responsibility Assignment Matrix (RAM / RACI).....	29
10. INTEGRATED CHANGE CONTROL POLICY	31
10.1 Integrated Change Control Policy	31
11. PROJECT CLOSURE PLAN	33
11.1 Closure Plan and Process	33
11.2 Project Lessons Learned Plan and Template	33
11.3 Project Team Lessons Learned Plan and Template	34
11.4 Final Project Report Template	34
12. ETHICS POLICY STATEMENT	35
13. APPENDICES	36
13.1 Communication Matrix	36
13.2 Risk Register	38
13.3 Performance Evaluation Plan	41
13.4 WBS Dictionary	42
13.5 Roles and Responsibility Matrix	45
13.6 Change Control Request Form Template	46

Summary of Changes

Version Control

Version Number	Weeks	Team Leader Name	New Sections Added	Changes Made to Previous Sections
1.0	9-10	Pranay Sondkar	This is Initial draft of the Integrated Project Plan (IPP) framework, including preliminary structure, table of contents, and baseline sections.	N/A
2.0	11-12	Ritika Singh	This is the final IPP framework after adding in all the suggested changes	Added Terms & Definitions, Changed Timelines and Formatting

Integrated Project Plan

Project Name: Comprehensive Market Entry Strategy for Nova TechX
Innovation Education Programs in the U.S.A

1. EXECUTIVE SUMMARY

NovaTechX, a global experiential learning organization, is pursuing strategic expansion into the U.S. higher education market through its **Accelerate**, **Quest**, and **Internship** programs. The goal of this project is to develop a **comprehensive, evidence-based U.S. Market Entry Strategy** that supports NovaTechX's long-term vision of accessible, skill-driven learning for students in underserved and second-tier universities.

The project focuses on assessing **regional market dynamics**, identifying **institutional partnership opportunities**, and creating **financially sustainable frameworks** for NovaTechX's entry into the U.S. education ecosystem. Through extensive research, stakeholder analysis, and data-driven strategy formulation, the capstone team will deliver actionable insights that guide NovaTechX leadership in making informed expansion decisions.

1.1 Key Objectives

1. **Identify** three high-potential U.S. regions for the initial program rollout based on demographic, economic, and institutional analysis.
2. **Establish** partnerships with a minimum of twenty universities or workforce development agencies aligned with NovaTechX's experiential learning model.
3. **Develop** pricing, marketing, and implementation models that achieve at least **300 student enrollments** within the first-year post-launch.

1.2 Expected Outcomes

The primary deliverable, the **Comprehensive U.S. Market Entry Strategy Report**, will integrate market research, partnership frameworks, financial models, and recruitment strategies into a single actionable roadmap. This strategy will enable NovaTechX to achieve a competitive advantage, ensure operational scalability, and align its global learning initiatives with the evolving needs of the U.S. higher education market.

By the completion of this capstone project, NovaTechX leadership will possess a validated, data-backed, and execution-ready strategy to initiate U.S. operations in **Spring 2026**.

2. SCOPE MANAGEMENT

2.1 Scope Statement

A formal document that describes the project objectives, key deliverables, boundaries (what is in and out of scope), and the acceptance criteria for completion.

Project Name

Comprehensive Market Entry Strategy for NovaTechX Innovation Education Programs in the U.S.

Objective

Deliver a comprehensive, evidence-based U.S. market entry strategy for NovaTechX's Accelerate, Quest, and Internship programs by December 2026. The strategy will identify high-potential regions, define institutional partnership frameworks, and establish financial and marketing models to achieve at least 300 student enrollments within the first-year post-launch. This project aligns with the capstone semester timeline and will equip NovaTechX leadership with an actionable execution roadmap for Spring 2026 implementation.

Major Deliverables

1. Comprehensive U.S. Market Entry Strategy Report
2. Institutional Partnership Development Framework
3. Pricing and Financial Sustainability Models
4. Technology and Education Sector Entry Report
5. Implementation Roadmap and Execution Plan
6. Marketing and Student Recruitment Blueprint
7. Performance and Impact Dashboard Specification
8. Risk Management and Contingency Framework
9. Strategic Documentation Deliverables

User Acceptance Criteria

1. The strategy must be comprehensive, data-driven, and aligned with NovaTechX's growth objectives.
2. All deliverables must be completed and submitted by the third week of December 2026.
3. The plan must identify at least three priority U.S. regions and a minimum of 20 institutional partners.
4. Recommendations should be realistic, scalable, and financially viable as approved by the sponsor and faculty advisor.
5. KPIs must be defined for enrollment growth, partnership conversion, and return on investment.
6. Risks and mitigation strategies must be clearly documented and actionable.

Project Boundaries / Exclusions

1. Excludes program delivery or execution activities.
2. Focus limited to the U.S. market; no international strategy included.
3. Does not involve curriculum design or major technology development.
4. Excludes top-tier U.S. universities; focus on second tier and underserved institutions.
5. No direct funding or financial management activities.

Project Constraints

1. Academic deadline – project completion by December 2026.
2. Limited funding – bootstrap operations restrict marketing and resource capacity.
3. Regional focus – non-coastal, underserved U.S. regions only.
4. Dependence on university partnership approvals.
5. Operational limitations – lean team structure and AI-supported delivery.
6. Regulatory complexity across states and accreditation bodies.

2.2 Work Breakdown Structure (WBS)

Key terms for this section:

1. **Work Breakdown Structure (WBS):** A hierarchical breakdown of the project into major deliverables and smaller work packages that can be planned, scheduled, and controlled.
2. **Phase / Major Deliverable:** A high-level grouping in the WBS that represents a major step or outcome in the project, such as Project Management and Planning or Market and Sector Research.
3. **Work Package:** The lowest-level element in the WBS that defines a specific piece of work which can be assigned, estimated, and tracked.
4. **WBS Dictionary:** A supporting document that provides detailed descriptions, owners, and success criteria for each WBS element to ensure consistent understanding.

Reference

A WBS table has been attached in the appendix section 13.5 of this document.

2.3 Scope Baseline Statement

Purpose

The Scope Baseline establishes the formally approved project scope, deliverables, and work structure that guide execution and control. It integrates the approved Scope Statement, Work Breakdown Structure (WBS), and WBS Dictionary, providing a definitive reference against which project performance, quality, and change management will be measured.

Scope Baseline Summary

The NovaTechX U.S. Market Entry Strategy Project baseline defines the complete set of approved deliverables and work components required to achieve the project’s objectives. It includes:

- **Scope Statement:** Describes project objectives, deliverables, boundaries, and acceptance criteria to ensure alignment with NovaTechX’s strategic goals.
- **Work Breakdown Structure (WBS):** Details six Level 2 deliverable categories—Project Initiation, Market Research, Partnership Development, Strategy Formulation, Risk & Performance Management, and Finalization & Delivery.
- **WBS Dictionary:** Provides detailed information for each WBS element, including description, ownership, and measurable success criteria, to maintain clarity and accountability.

Change Control Process

All scope modifications will be managed through a formal Change Control Process. Any proposed changes must be documented, evaluated for impact on cost, schedule, and quality, and approved by the Project Sponsor and Faculty Advisor prior to implementation. Approved changes will be logged in the Scope Change Register to ensure transparency and traceability throughout the project lifecycle.

Baseline Validation and Governance

The finalized Scope Baseline serves as the authoritative foundation for project monitoring, reporting, and performance verification. It will be reviewed periodically with key stakeholders to ensure that evolving requirements remain aligned with approved deliverables and project objectives.

3. SCHEDULE AND TIME MANAGEMENT

Key terms for this section:

1. **Schedule Baseline:** The approved project timeline with key milestones and dates, used to measure schedule performance.
2. **Milestone:** A significant point or event in the project that marks completion of a major deliverable.

Purpose

The Schedule and Time Management Plan establish the framework for developing, monitoring, and controlling the project schedule. It ensures that all major deliverables and milestones for the NovaTechX U.S. Market Entry Strategy project are completed within the academic semester and aligned with sponsor expectations.

Schedule Overview:

The project follows a 12-month timeline from January 2026 to December 2026, structured around 3 key phases:

- **Phase 1 – Initiation and Research (January–April 2026):** Project charter development, role assignments, communication setup, and comprehensive market research across selected U.S. regions and institutions.
- **Phase 2 – Strategy Formulation (May–August 2026):** Development of partnership frameworks, financial and pricing models, implementation roadmap, and marketing plan.
- **Phase 3 – Finalization and Delivery (September–December 2026):** Sponsor feedback integration, final documentation, and presentation to the sponsor and faculty advisor.

Weekly coordination meetings are held with both the sponsor and faculty advisor to ensure consistent progress, feedback alignment, and timely risk mitigation.

Key Milestones

Milestone	Planned Completion	Deliverable / Output
Project Kickoff & Team Alignment	Jan 2026	Charter finalized, roles and communication plan established
Market Research & Sector Analysis	March 2026	Regional and institutional insights consolidated
Partnership Framework Draft	May 2026	Potential university and agency partners identified
Strategy Framework for Feedback	July 2026	Draft strategy submitted for review and sponsor feedback

Financial, Marketing & Risk Models Finalized	September 2026	Pricing, KPI, and risk frameworks completed
Final Report & Presentation	December 2026	Comprehensive deliverables submitted to faculty and sponsor

Time Management Approach

Project activities are tracked and managed through collaborative tools such as Google Sheets and Microsoft Teams to ensure transparency and efficiency.

- **Scheduling Tools:** The team maintains a shared Gantt chart and project tracker to visualize dependencies and monitor progress.
- **Progress Monitoring:** Weekly progress updates are reviewed to assess milestone status and resolve potential delays early.
- **Dependency Management:** Critical path activities—particularly research, partnership development, and framework design—are closely monitored to prevent scheduling bottlenecks.
- **Change and Delay Mitigation:** Any deviations from the baseline schedule will be addressed through task reprioritization, workload redistribution, or schedule compression techniques (e.g., fast tracking or crashing).
- **Performance Tracking:** Schedule adherence is assessed through milestone reviews and completion of reports submitted at each project phase.

Schedule Governance

The finalized schedule serves as the time baseline for project performance measurement. All schedule changes are subject to review by the Project Sponsor and Faculty Advisor, ensuring that adjustments remain consistent with project goals and academic deliverables.

3.1 Milestone List

The project milestones are structured to align with the timeline, ensuring systematic progress toward final deliverables by the third week of December 2026.

Sr. No.	Milestone	Description	Target Completion Date	Responsible Team Member
1	Project Kickoff & Sponsor Alignment	Confirm project scope, team roles, and success criteria with sponsors and professors.	January 15, 2026	Team Lead/ Sponsor
2	Market & Sector Research Completed	Conduct research on U.S. education markets, demographics, and technology trends.	March 10, 2026	Research Lead
3	Stakeholder & Partnership Mapping	Identify and categorize potential universities, agencies, and workforce partners.	May 19, 2026	Partnership Manager
4	Draft Market Entry Strategy (Internal Review)	Develop preliminary U.S. market entry framework and share for feedback.	July 11, 2026	Team Lead / Strategy Analyst
5	Financial Model & Pricing Framework Finalized	Develop sustainable pricing, revenue, and cost models aligned with NovaTechX's budget.	September 9, 2026	Finance & Operations Lead
6	Implementation Roadmap & Recruitment Plan Approved	Finalize implementation and recruitment strategy, review with sponsor.	October 6, 2026	Project Manager / Sponsor
7	Risk Assessment & Mitigation Strategy Completed	Identify top risks and develop mitigation and contingency plans.	November 10, 2026	Risk Analyst / PMO
8	Final Presentation & Deliverables Submitted	Submit a final strategy report, presentation, and documentation.	December 24, 2026	Entire Team

Each milestone represents a Level 2 deliverable in the WBS, directly linked to project outcomes and evaluated through weekly progress reviews with the sponsor and professor.

3.2 Summary of Schedule

The NovaTechX U.S. Market Entry project follows a **12-month timeline** from January 2026 to December 2026, structured around major deliverables and weekly check-ins with both the sponsor and faculty advisor. The schedule is divided into three key phases:

- **Phase 1 (Weeks 1–4): Planning and Research Foundation**
 - Establish project governance, scope, and success metrics. Conduct secondary research on U.S.
 - education markets and regional opportunities.
- **Phase 2 (Weeks 5–8): Strategy Development and Validation**
 - Develop and refine the market entry strategy, partnership framework, and financial models.
 - Align recommendations with sponsor priorities.
- **Phase 3 (Weeks 9–13): Risk Planning, Review, and Final Delivery**
 - Complete risk management, contingency planning, and finalize deliverables. Conduct quality assurance and prepare for the final sponsor presentation.

This timeline ensures efficient coordination, early sponsor input, and proactive monitoring through MS Project, allowing schedule variance tracking and visual milestone dashboards.

3.3 Schedule Baseline Statement

The Schedule Baseline establishes the official timeline for all Level 2 deliverables and serves as a benchmark for performance monitoring.

- **Baseline Start Date:** January 1, 2026
- **Baseline Finish Date:** December 24, 2026
- **Total Duration:** 12 months
- **Tracking Method:** Percentage of milestone completion; weekly variance analysis against baseline.
- **Change Control:** Any deviation greater than 5 business days requires formal review and approval by the Team Leader and Sponsor.

The baseline remains fixed unless modified through an approved Change Control Request, ensuring stability and traceability of schedule performance.

4. COST AND BUDGET PLAN

4.1 Project Cost Statement

The NovaTechX U.S. Market Entry project operates under a **lean but risk-adjusted budget**, emphasizing efficiency and cost-effectiveness.

All cost estimates are derived through bottom-up and analogous cost estimation using the project's WBS and risk register.

Category	Estimated Cost (USD)	Description
Market Research & Data Acquisition	\$2,000	Subscriptions, reports, and data tools for regional analysis.
Marketing & Outreach Materials	\$1,750	Design, branding, and pilot marketing collateral.
Software & PM Tools	\$1,200	Smartsheet, Canva, Microsoft Project, AI research tools.
Sponsorship & Partnership Engagement	\$1,000	Meetings, networking, and outreach events.
Compliance & Legal Consultation	\$1,300	Advisory support on state-by-state accreditation and regulatory review.
Training & Facilitation Support	\$1,000	Professional workshops, facilitator recruitment, and pilot training setup.
Presentation & Documentation	\$750	Report formatting, printing, and presentation materials.
Contingency Reserve (10%)	\$1,300	Risk buffer for unplanned costs or schedule delays.
Total Estimated Cost	\$10,300	Estimated total project budget

4.2 Cost Baseline Statement

Cost Baseline: The approved budget plan that shows how much the project is expected to spend over time and is used to track cost performance.

The **cost baseline** serves as the benchmark for project financial performance.

It represents the total approved planned budget of **\$10,300**, excluding any additional funding requests or future scale-up expenditures by NovaTechX. All costs will be tracked using a cumulative cost curve (S-curve) to monitor spending versus planned values.

When you first mention CV, SV, EV, PV:

Earned Value (EV): The value of work actually completed, expressed in budget terms.

Planned Value (PV): The budgeted cost for the work planned to be done.

Actual Cost (AC): The actual amount spent for the work completed.

Cost Variance (CV = EV – AC): Shows whether the project is under or over budget.

Schedule Variance (SV = EV – PV): Shows whether the project is ahead of or behind schedule.

Cost variance (CV) and schedule variance (SV) will be reviewed biweekly using Earned Value Management (EVM) indicators:

- **CV = EV – AC**
- **SV = EV – PV**

Financial tracking will occur biweekly, comparing actual versus planned expenditures. Any cost variance exceeding **±10%** will prompt a corrective action review and require sponsor approval before reallocation.

4.3 Contingency Reserve Policy & Request

A contingency reserve of 10–15% (\$1,000–\$1,500) is maintained to address unforeseen cost impacts from high-probability, high-impact risks (e.g., partner delays, regulatory changes, or technology issues). This reserve is maintained to address unforeseen risks such as:

- Additional data access fees or software subscriptions
- Urgent schedule adjustments requiring extra working sessions
- Replacement of outdated or incomplete research materials

Approval Authority - Only the Team Leader () and Sponsor (Imran Khan) can authorize the release of contingency funds.

Documentation Requirement -Each use of contingency funds will be accompanied by a shortchange Control Form indicating:

- Nature of risk/event
- Cost impact
- Approval date and signature

5. COMMUNICATION PLAN

Key term for this section:

1. **Stakeholder:** Any person or group that can affect or is affected by the project, such as sponsors, partners, students, or regulators.

5.1 Communication Plan

Purpose

To establish an actionable, scalable, and stakeholder-focused communication framework that supports the effective launch, operation, and continuous improvement of NovaTechX's U.S. programs. The plan ensures all stakeholders—internal and external—are well-informed, engaged, and aligned with the strategic objectives of NovaTechX during and after U.S. market rollout.

Communication Goals

- Ensure all relevant stakeholders (partner institutions, internal teams, students, funders, regulatory bodies, industry partners) receive timely, accurate, and actionable information.
- Foster a culture of accountability, collaboration, and transparency throughout program implementation and scaling.
- Proactively identify, escalate, and resolve issues to mitigate risks and maintain trust.
- Gather feedback for ongoing program refinement and impact measurement. **Stakeholder Groups**
- **Internal:** NovaTechX leadership, U.S. operations team, instructors, program coordinators, technical support, marketing/sales.
- **External:** University/college partners, industry mentors, students/parents, grant makers, workforce agencies, community organizations, regulators/accreditors, media/public.

Key Communication Modes & Tools

- **Formal Communication:** Scheduled leadership updates, board/executive briefings, legal and compliance notices, annual/quarterly reports, strategic planning sessions.
 - **Operational Communication:** Project management dashboards (e.g. Monday.com, Asana), email bulletins, status meetings, shared file repositories, and SOP manuals.
 - **Partner Engagement:** Kickoff workshops, partnership MoU reviews, co-branded events/webinars, academic-advisory consultations, feedback surveys.
 - **Student/Customer Outreach:** Orientation sessions, newsletters, helpdesk support (ticketing, chat, phone), program portals/LMS notifications, social media updates, satisfaction surveys.
 - **Community & Regulatory Communication:** Public forums, compliance submissions, press releases, stakeholder roundtables.
 - **Crisis & Issue Escalation:** Rapid-response calls/emails, incident logs, escalation decision trees.
- Frequency and Cadence**

- **Weekly:** Internal ops and implementation meetings, partner status updates (as needed during launch).
 - **Monthly/Quarterly:** Executive reviews, formal status reporting to major partners and grantors, customer satisfaction pulse checks.
 - **Ongoing:** Helpdesk and urgent operations channels, website/LMS notifications, regulatory compliance where required.
 - **Event-driven:** Launch milestones, accreditations, incident/crisis response, new partnerships.
- Reporting and Documentation**
- All key meetings and decisions documented, stored in a secure digital repository (e.g. SharePoint/Google Drive).
 - Communication records retained for audit trail, lessons learned, and continuous improvement.
 - Feedback/complaints tracked and reported as part of quality assurance and risk management.

Roles & Responsibilities

- **Program Director/Operations Lead:** Owns the communication plan, ensures adherence, reviews improvements.
- **Partnership Manager:** Coordinates with institutional/industry partners, manages local stakeholder relations.
- **Communications Coordinator:** Drafts and disseminates announcements, updates, and maintains official communications channels.
- **Compliance Officer:** Ensures regulatory/legal messages are accurate and timely.
- **Helpdesk/Support Coordinator:** Manages student/parent/customer-facing channels and escalates significant issues.

5.2 Communication Matrix – Issued as an Appendix to this Plan

A comprehensive Communication Matrix will guide NovaTechX’s U.S. implementation to ensure all project stakeholders receive timely, relevant, and actionable information aligned with their interests and responsibilities. The matrix identifies key stakeholder groups, objectives, optimal channels, and cadence for communication. Project leadership should update and adapt the matrix as new partners, audiences, or needs emerge.

Reference

The detailed Communication Matrix table is included in Appendix Section 13.1 and should be reviewed and revised annually, or after major project milestones, to maintain best practices and ongoing alignment with NovaTechX’s strategic goals.

6. RISK MANAGEMENT

Key terms for this section:

1. **Risk Register:** A structured log that lists all identified risks, their probability and impact, owners, and response actions.
2. **Qualitative Risk Analysis:** A highlevel assessment of risk probability and impact using ratings (for example 1–5).
3. **Quantitative Risk Analysis:** A numerical assessment of key risks, such as estimating potential cost or schedule impact.
4. **Expected Monetary Value (EMV):** The average financial impact of a risk, calculated by multiplying probability by cost impact.

6.1 Risk Management Plan

Purpose and Objectives

The purpose of this Risk Management Plan is to establish a structured, proactive, and repeatable process for identifying, analyzing, responding to, and monitoring risks that could impact the success of the NovaTechX U.S. Market Entry Strategy.

This plan enables NovaTechX to make informed decisions, minimize potential negative outcomes, and leverage opportunities across its expansion and program implementation initiatives.

Objectives

- Identify potential risks that could affect project scope, cost, schedule, quality, or reputation.
- Establish mitigation strategies and contingency measures to minimize impact.
- Ensure clear accountability and transparency through defined roles and responsibilities.
- Create a sustainable framework that NovaTechX’s Program Management Office (PMO) can apply to future projects.

Methodology

NovaTechX will implement a comprehensive risk management process based on the PMBOK® Guide (Seventh Edition), combining qualitative and quantitative analysis methods.

Process Steps

- **Risk Planning:** Define structure, responsibilities, and tools for risk management.
- **Risk Identification:** Identify potential risks using brainstorming, historical data, sponsor interviews, and environmental scanning.
- **Qualitative Analysis:** Assess probability and impact (scale 1–5) to prioritize risks based on Risk Score ($P \times I$).
- **Quantitative Analysis:** Use Expected Monetary Value (EMV) and sensitivity analysis to determine financial exposure for key risks.

- **Risk Response Planning:** Develop mitigation, transfer, avoidance, or acceptance strategies with assigned owners.
- **Monitoring and Control:** Track risk triggers, progress, and response effectiveness through monthly PMO reviews.

Tools Used

NovaTechX Risk Register (Excel), Probability–Impact Matrix, and EMV calculations.

Definitions of Probability and Impact

Rating	Probability (%)	Impact Level	Example
1	≤10	Very Low	Minimal schedule or cost impact (<\$100)
2	11–30	Low	Slight delay (<1 week), minor cost impact (<\$500)
3	31–50	Medium	Moderate delay (~2 weeks), minor rework
4	51–70	High	Significant delay (>2 weeks), moderate cost (<\$2,500)
5	71–100	Very High	Major disruption, jeopardizes deliverable or milestone

Risk Score = Probability × Impact (1–25)

- 15–25 = High Priority
- 8–14 = Medium Priority
- 1–7 = Low Priority

Risk Identification Approach

Risks are identified using a combination of proactive and reactive methods:

- **Proactive:** Brainstorming, SWOT analysis, lessons learned from prior projects.
- **Reactive:** Risk event tracking during execution and issue escalation from partners or stakeholders.
- **Environmental Scanning:** Continuous monitoring of policy, technology, and market shifts relevant to U.S. education.

Each risk will follow this structure:

Cause → Risk Event → Effect on Objective.

Example: If regulatory requirements change (cause), program accreditation may be delayed (risk event), impacting the U.S. launch timeline (effect).

Risk Analysis and Response Planning

- **Qualitative Analysis:** All risks rated using probability and impact to determine priority.
- **Quantitative Analysis:** EMV applied to top eight risks to estimate potential cost exposure.
- **Response Strategies:** Defined for each high-priority risk:
- **Avoid:** Eliminate the cause or adjust the plan.
- **Mitigate:** Reduce probability or impact through early action.
- **Transfer:** Shift responsibility (e.g., insurance, contracts).
- **Accept:** Acknowledge the risk and prepare contingency measures.
- **Exploit/Enhance:** For opportunities, maximize beneficial outcomes.

Monitoring, Reporting, and Review Frequency

Review Type	Frequency	Responsible Role	Deliverable
Risk Identification & Update	Monthly	Project Manager / PMO Analyst	Updated Risk Register
Functional Risk Review	Quarterly	QA Officer + Strategy Lead	Risk Trend Report
High-Priority Escalation	As Needed (score ≥ 15)	Program Director	Escalation Memo to Executives
Post-Implementation Review	Annually	PMO + Executive Sponsor	Lessons Learned and Risk Closure Report

All identified risks and their status are reviewed monthly in PMO meetings and summarized in quarterly performance dashboards.

Funding and Contingency Reserves

A contingency reserve of 10–15% of total project cost will be maintained to address high-impact risks identified through quantitative analysis.

Use of contingency funds must be approved by the Program Director, and all expenditures will be documented within the financial governance report.

Sustainability and Ownership

- Ownership of this plan and associated register transitions to the NovaTechX PMO after the Capstone project's completion.
- The PMO will maintain updates through the company's project management tool (e.g., Smartsheet or Microsoft Project), ensuring this plan supports all future NovaTechX initiatives, including new market entry programs and partnership expansions.

6.2 Risk Register

Summary of Key Risks

These are the top 3 risks in order and the others are added as a Risk register in the Appendix section at the end.

ID	Risk Statement (Cause → Event → Effect)	Category	Probability (1–5)	Impact (1–5)	Risk Score (P×I)	Response Type	Response Strategy / Contingency Plan	Owner	Status
R1	If partner or sponsor feedback is delayed, project milestones may slip, affecting overall launch timelines.	Schedule	4	5	20	Mitigate	Establish partner SLAs and escalation channels; conduct monthly review checkpoints.	Program Director	Open
R2	If U.S. accreditation or policy changes occur; program approvals may be delayed or require redesign.	Regulatory	3	5	15	Mitigate	Monitor education policies quarterly; engage legal counsel for compliance updates.	QA & Compliance Officer	Open

R3	If data access is limited or outdated, the market entry strategy may not align with real U.S. trends.	Market Research	3	4	12	Mitigate	Diversify research sources, schedule annual data refresh.	Strategy Lead	Open
-----------	---	-----------------	---	---	----	----------	---	---------------	------

Qualitative Analysis

Risk Score Range	Risk Level	Action Required
15–25	High	Immediate executive review and mitigation (R1, R2, R4, R5, R7)
8–14	Medium	Monitor and review monthly (R3, R6, R9, R10, R12)
1–7	Low	Review quarterly (R8, R11, R13, R14, R15)

Quantitative Risk Exposure (Top 8 Risks by EMV)

ID	Probability	Impact (\$)	EMV (P×I)	Description
R1	0.8	\$2,000	\$1,600	Partner delays in providing feedback.
R2	0.6	\$3,000	\$1,800	Regulatory changes delaying approvals.
R4	0.7	\$2,500	\$1,750	Partnership alignment issues.
R5	0.6	\$2,000	\$1,200	LMS or data breach risk.
R6	0.6	\$1,800	\$1,080	Cost overruns or budgeting issues.
R7	0.6	\$2,200	\$1,320	Slow adoption in target markets.
R9	0.5	\$1,500	\$750	Talent shortage risk.

R12	0.5	\$1,600	\$800	KPI monitoring and reporting gaps.
------------	-----	---------	-------	------------------------------------

Total EMV Exposure: $\approx$ \$10,300

Contingency Reserve: \$1,000–\$1,500 ($\approx$ 10–15%)

Monitoring and Control

- **Owner:** NovaTechX Program Management Office (PMO)
- **Frequency:** Monthly updates; quarterly executive summary.
- **Escalation:** Risks with scores ≥ 15 reported immediately to leadership.
- **Closure:** A risk is closed when mitigation is complete and residual probability ≤ 2 for two review cycles.

Sustainability Note

This Risk Register will serve as a living document maintained by the NovaTechX PMO. Each new initiative regional, academic, or technological should adapt this framework to include project-specific risks, ensuring continuity, scalability, and proactive governance across the organization.

7. QUALITY MANAGEMENT

7.1 Quality Management Plan

Purpose

The Quality Management Plan defines the processes, policies, and standards to ensure that all deliverables and project activities meet the intended requirements, sponsor expectations, and academic standards. Quality assurance throughout the project lifecycle ensures that NovaTechX's market entrance strategy is actionable, evidence-based, and sustainable.

Quality Objectives

- Deliverables align strictly with the agreed scope and requirements from the sponsor (Imran Khan) and advisor (Prof. Todd Loeb).
- Research data and analyses are accurate, relevant, and validated through appropriate sources.
- Recommendations are practical, scalable, and clearly justified with evidence.
- Reporting and documentation follow professional standards, with consistency in formatting, language clarity, and completeness.
- Schedule adherence is maintained with transparent progress monitoring and risk mitigation.

Quality Control Activities

- **Peer Reviews:** Internal team reviews before submission to catch errors or gaps.
- **Sponsor Reviews:** Interim feedback sessions to validate alignment and adapt as needed.
- **Advisor Oversight:** Periodic check-ins with academic advisor to ensure capstone standards.
- **Verification Checks:** Data validation against primary/secondary research sources.
- **Release Review:** Final document and presentation walkthroughs before delivery.

Quality Assurance Tools

- Version-controlled document management (Google Docs/Drive).
- Standardized templates for reports, presentations, and communications.
- Collaborative review platforms (e.g., comments, tracked changes).
- Task management with quality checkpoints embedded (e.g., Asana, Monday.com).

Roles & Responsibilities

- **Project Manager:** Oversees quality plan execution, schedules reviews, addresses findings.
- **Team Members:** Follow quality standards and participate in peer reviews.
- **Sponsor:** Provides timely constructive feedback and approves quality gate deliverables.
- **Faculty Advisor:** Ensures academic rigor and capstone compliance on quality.

7.2 Quality Metrics

Key term for this section: Quality Metric: A specific, measurable indicator used to judge whether a deliverable or process meets the required quality standard.

The following key metrics will be monitored to ensure quality standards throughout the project:

Metric	Description	Target / Threshold	Data Source/Verification
Deliverable Completeness	All agreed deliverables delivered fully	100% submitted on time	Project schedule & delivery records
Sponsor Satisfaction	Sponsor rates deliverables and communication	$\geq 90\%$ satisfaction via surveys	Sponsor feedback forms
Academic Compliance	Compliance with university capstone requirements	100% compliance	Faculty advisor review
Data Accuracy	Research data validated against multiple sources	$\geq 95\%$ accurate data points	Cross-checked research citations
Document Consistency	Standardized formatting and style adherence	100% compliance	Peer and advisor review
Feedback Incorporation	Percent of sponsor/advisor feedback implemented	$> 90\%$ feedback addressed	Revision history and comments
On-Time Milestone Achievement	Milestones met by scheduled dates	$\geq 95\%$ on-time	Project schedule tracking
Issue Resolution Time	Average time to resolve identified issues	< 5 days	Project logs and communication records

These metrics will be reviewed regularly during project meetings and tracked in project management software, allowing early identification of potential quality issues and proactive correction.

8. PROCUREMENT

Key term in this section:

Procurement: The process of obtaining goods or services from external vendors to support the project

8.1 Procurement Plan

Purpose

This plan defines how NovaTechX will source and manage all goods and services required to complete the U.S. Market Entry Strategy Project.

It ensures that procurement activities are transparent, cost-efficient, and compliant with ethical and academic standards while remaining within the approved project budget of **\$10,300**.

Scope

Procurement activities include acquiring essential tools, data, and services that directly support research, analysis, communication, and delivery.

The table below summarizes key procurement categories and estimated costs:

Category	Description	Estimated Cost (USD)
Market Research & Data Acquisition	Paid reports, datasets, and research tools used for U.S. education market analysis.	2,000
Marketing & Outreach Materials	Design templates, digital creatives, and event collateral for stakeholder engagement.	1,750
Software & PM Tools	Licenses for Smartsheet, Canva Pro, and Microsoft Project.	1,200
Partnership & Engagement Activities	University meetings, outreach workshops, and local coordination.	1,000
Compliance & Legal Consultation	Advisory services for state accreditation and policy compliance.	1,300
Training & Facilitation Support	Resources for pilot delivery and facilitator onboarding.	1,000
Presentation & Documentation	Printing, binding, and presentation materials for final submission.	750
Total Estimated Cost		10,300

A **10–15 % contingency reserve (\$1,000–\$1,500)** is maintained for unforeseen expenses or risk events.

Governance and Roles

Procurement will be managed under the authority of the Project Manager and Sponsor. Responsibilities are distributed as follows:

Role	Key Responsibilities
Project Sponsor – Imran Khan	Approves all purchases above threshold and ensures alignment with strategic objectives.
Project Manager – Pranay Sondkar	Leads procurement planning, approves day-to-day purchases, and ensures schedule-budget alignment.
Finance & Resource Analyst	Monitors expenditures, validates invoices, and prepares variance reports.
QA & Compliance Officer	Reviews legal terms, confidentiality clauses, and adherence to ethical standards.
Partnership Manager	Handles procurement related to institutional partnerships and engagement events.
PMO Coordinator	Maintains procurement documentation, version control, and audit readiness.

Procurement Process

1. **Identify Needs:** Define items, services, and specifications based on project scope.
2. **Vendor Evaluation:** Collect quotations from at least three vendors and assess cost, reliability, and quality.
3. **Approval:** PM approves purchases $\leq$ \$1,000; Sponsor approves $>$ \$1,000.
4. **Contracting:** Execute standard agreements including confidentiality, IP, and data-protection clauses.
5. **Delivery & Verification:** Confirm receipt of goods/services, verify quality, and log completion.
6. **Documentation:** Archive purchase records, invoices, and correspondence for audit and closure.

Risk and Control Measures

Procurement-related risks—such as vendor delay, budget variance, or technology failure—are tracked through the **Risk Register**. Key controls include:

- Bi-weekly cost monitoring against the cost baseline.
- Formal approval required for any variance above 10 %.
- Vendor performance evaluation before final payment release.

Sustainability and Ethics

- All procurement follows NovaTechX’s ethics policy and Northeastern University’s academic integrity standards.
- Vendors are chosen for reliability, sustainability, and transparency.

- Conflict of interest, favoritism, or unverified sourcing is strictly prohibited.
- Procurement decisions are documented to ensure full accountability and audit readiness.

9. HUMAN RESOURCE (HR) MANAGEMENT

Purpose

The purpose of this Human Resource Management Plan is to define how team resources are identified, assigned, and managed throughout the NovaTechX U.S. Market Entry Strategy Project. This section outlines project roles, responsibilities, and reporting relationships to ensure clear accountability, collaboration, and efficiency. It also serves as a scalable framework that NovaTechX's Program Management Office (PMO) can apply in future projects for consistent governance and role clarity.

9.1 HR Management Approach

Resource Planning

Project roles were identified based on key functional areas—strategy, research, operations, compliance, communication, and finance.

The NovaTechX PMO oversees staffing continuity, ensuring alignment between project phases and longterm resource availability.

Key actions include:

- Determining skill requirements and assigning tasks according to expertise.
- Maintaining balanced workloads to avoid over-allocation.
- Building redundancy through cross-training and documentation.

Acquisition

Resources are sourced internally from NovaTechX's core team or through external collaborations. Selection emphasizes:

- Relevant EdTech or education-industry experience.
- Familiarity with U.S. accreditation and compliance standards.
- Strong collaboration and communication capability.

Development and Engagement Team growth is supported by:

- Regular knowledge-sharing sessions and process reviews.
- Access to project management and compliance training.
- Recognition for innovation and team contributions.

Management and Governance

- Weekly meetings to discuss progress, challenges, and dependencies.
- Monthly sponsor check-ins to review deliverables.
- Documentation of responsibilities in the centralized PMO tool (e.g., Smartsheet or MS Project).

Project Roles and Responsibilities

Role	Key Responsibilities
Project Sponsor	Provides strategic oversight, approves scope, deliverables, and funding; ensures alignment with NovaTechX's strategic goals.
Program Director / Project Manager	Leads project execution; manages scope, schedule, risks, and stakeholder communication.
Market Research & Strategy Lead	Conducts market analysis, identifies U.S. education opportunities, and develops recommendations.
QA & Compliance Officer	Ensures compliance with education standards, quality benchmarks, and documentation integrity.
Partnership & Stakeholder Manager	Manages communication and partnership development with universities and sponsors.
Finance & Resource Analyst	Oversees budgeting, forecasting, and cost reporting.
Project Coordinator / PMO Support	Maintains documentation, meeting notes, and dashboards; supports communication flow.

9.2 Responsibility Assignment Matrix (RAM / RACI)

RACI Matrix: A responsibility chart that shows who is Responsible, Accountable, Consulted, and Informed for each task or deliverable.

Deliverable / Task	Sponsor	P M	Strategy	Q A	Partnership	Finance	PMO Support
Project Charter & Kickoff	A	R	C	C	I	I	C
Market Research & Data Analysis	I	C	R	C	C	I	I
Scope Statement & WBS	A	R	C	C	C	I	I
Risk Management Plan	I	R	C	R	I	C	C
Cost & Budget Estimation	I	C	I	I	I	R	C
Compliance & Quality Assurance	I	C	I	R	C	I	I
Partnership Development	I	C	I	C	R	I	I
Communication Management	I	R	I	C	R	I	C
Human Resource Plan	I	R	C	C	C	C	C
Integrated Project Plan Assembly	I	R	C	C	C	C	R
Sponsor Review & Approval	A	R	C	C	C	C	I

Legend: R = Responsible A = Accountable C = Consulted I = Informe

Team Development and Performance Evaluation

- **Evaluation Criteria:** Timeliness, collaboration, deliverable quality, initiative, and communication.
- **Frequency:** Mid-project and final evaluations conducted by the Project Manager and Sponsor.
- **Conflict Resolution:** Handled first within the team, escalating to the Sponsor if unresolved.
- **Recognition:** Positive contributions acknowledged in class debriefs and sponsor communications.

Resource Forecasting and Sustainability

NovaTechX will adopt a PMO-led resource model post-project. This ensures:

- Centralized resource allocation across concurrent initiatives.
- Consistent onboarding, training, and performance tracking.
- Succession planning and cross-functional readiness.

This approach enables scalability and knowledge retention across future NovaTechX projects.

10. INTEGRATED CHANGE CONTROL POLICY

10.1 Integrated Change Control Policy

Purpose

This policy establishes the framework for identifying, evaluating, approving, and documenting all changes that may affect the approved scope, schedule, cost, quality, or resources of the NovaTechX U.S. Market Entry Strategy Project.

It ensures that all modifications are properly reviewed, authorized, communicated, and recorded to maintain control over project baselines and outcomes.

Objectives

- Maintain integrity of approved baselines and deliverables.
- Ensure that all change requests are documented and justified.
- Evaluate impacts before implementation to prevent cost or schedule overruns.
- Promote transparency and accountability through a formal approval process.

Change Control Process

Key terms in this section:

1. Change Control Board (CCB): The group of people who review and approve or reject proposed changes to scope, schedule, or cost.”
2. “Change Request: A formal proposal to modify project scope, schedule, cost, or other baselined elements.”

Step	Description	Responsible Role	Deliverable / Record
1. Change Identification	A team member or stakeholder identifies a potential change affecting scope, schedule, cost, or quality.	Requestor / Team Lead	Draft Change Request Form
2. Documentation and Preliminary Review	PM records the change, assigns an ID, categorizes type (minor/moderate/major), and assesses initial impact.	Project Manager	Logged Change Request
3. Impact Analysis	Evaluate potential impact on cost, schedule, risk, and deliverables; consult subject-matter leads.	PM + Functional Leads	Impact Summary
4. Approval / Rejection	The Change Control Board (CCB) reviews the analysis and issues a decision.	Sponsor / CCB	Approved or Rejected Form
5. Implementation and Communication	If approved, PM updates the relevant baselines and notifies all stakeholders.	PM / PMO Coordinator	Updated Plan & Change Log

The **Change Control Board (CCB)** includes:

- Project Manager (Chair)
- Sponsor: Imran Khan
- Faculty Advisor: Prof. Todd Loeb
- QA & Compliance Officer
- Finance & Resource Analyst

Change Categories and Approval Authority

Category	Description	Approval Authority
Minor	Editorial or administrative corrections; no effect on schedule or cost.	Project Manager
Moderate	Small adjustments ($\leq 10\%$ cost / time variance) or limited scope change.	Project Sponsor
Major	Significant impact on scope, budget ($> 10\%$), or schedule.	CCB + Faculty Advisor

Control and Documentation

- Every approved change receives a unique Change ID and is recorded in the **Change Log**.
- The log includes description, rationale, impact, decision, and approval signatures.
- Rejected or deferred requests remain in the log for traceability.
- Updated baselines are redistributed to all stakeholders within three business days of approval.

Monitoring and Reporting

- The PM and PMO Coordinator review the Change Log weekly and report status in project meetings.
- Major changes are discussed immediately with the Sponsor and Faculty Advisor.
- Change metrics (number of requests, approval time, variance impact) are included in monthly reports.

Ethical and Compliance Standards

All change activities must comply with NovaTechX's Ethics Policy and the PMI Code of Conduct. Unauthorized or informal changes are not permitted. All decisions must be in writing and archived for audit purposes.

Reference

A template of Change Control Request Form has been attached in the appendix section 13.6 of this document.

11. PROJECT CLOSURE PLAN

11.1 Closure Plan and Process

The NovaTechX U.S. Market Entry Strategy project will follow a structured closure process to ensure that all project objectives are met, deliverables are accepted, and lessons are documented for organizational learning.

Closure Activities

1. Deliverable Verification and Acceptance

- All final deliverables—a detailed strategy for entering the U.S. market, partnership framework, pricing model, implementation roadmap, and risk management plan—will be reviewed by the project sponsor (Imran Khan) and faculty advisor (Prof. Todd Loeb).
- A formal sign-off form will confirm acceptance of each deliverable.

2. Performance Evaluation

- Evaluate deliverables against defined KPIs, such as alignment with second-tier U.S. universities, feasibility of partnership strategies, and clarity of financial sustainability models.
- Review adherence to the project timeline and budget constraints outlined in the scope document.

3. Administrative Closure

- Archive all project documentation, meeting minutes, sponsor correspondence, and research data in a shared university-approved repository.
- Release all project resources, dissolve team responsibilities, and complete time logs and expense summaries.

4. Sponsor Handover

- Provide NovaTechX with a final package including the U.S. Market Entry Report, implementation roadmap, and communication templates for university outreach.
- Conduct a final presentation and Q&A session to ensure knowledge transfer to the sponsor for immediate post-project execution.

11.2 Project Lessons Learned Plan and Template

Lessons Learned: Documented insights about what worked well and what should be improved, captured to help future projects.

A structured **Lessons Learned Workshop** will be held during the final week of the semester. Each team member will document insights in three key areas:

Category	Reflection questions	Examples
Planning & Scope	What elements of our scope management worked well?	Early sponsor alignment clarified deliverables.
Execution & Collaboration	What challenges affect team efficiency?	Different research styles, etc.
Stakeholder Engagement	How did sponsor feedback shape outcomes?	Continuous feedback refined the market strategy.

11.3 Project Team Lessons Learned Plan and Template

Each member will submit a personal reflection summary highlighting:

- Contributions to deliverables and milestones.
- Skills enhanced (communication, planning, analysis).
- Recommendations for future project cohorts.

The project manager will compile these into a unified team reflection to be stored alongside the closure of documentation.

11.4 Final Project Report Template

The **Final Project Report** will include:

1. **Executive Summary:** An overview of outcomes, benefits, and sponsor satisfaction.
2. **Project Performance Summary:** Comparison of planned vs. actual results.
3. **Lessons Learned:** Categorized findings.
4. **Recommendations:** Insights for NovaTechX's future implementation phase.
5. **Sign-Off Page:** Formal approvals from sponsor and faculty.

Sign-Off

The Milestone Managers Team affirms that all project work is conducted ethically and aligns with academic and professional standards.

12. ETHICS POLICY STATEMENT

The NovaTechX Capstone Project Team is committed to maintaining the highest ethical standards throughout the project lifecycle. Ethical conduct ensures transparency, fairness, and accountability in all project management and research activities.

Guiding Ethical Principles

1. Integrity and Honesty

All data, research findings, and recommendations are original, evidence-based, and accurately represented. Plagiarism, data manipulation, or misrepresentation of findings are strictly prohibited.

2. Confidentiality

Information shared by NovaTechX, including proprietary or strategic details, will remain confidential and will not be disclosed outside the academic context without explicit consent from the sponsor.

3. Fairness and Respect

All team members and stakeholders will be treated equitably, with respect for diverse viewpoints and contributions.

4. Accountability

Each team member accepts responsibility for their assigned deliverables and upholds deadlines and quality standards established in the project scope.

5. Transparency in Decision-Making

Major project decisions, revisions, and changes to scope or timeline will be documented and communicated to both the sponsor and faculty advisor.

6. Avoidance of Conflicts of Interest

Team members will disclose any personal or professional relationships that could create bias or perceived conflict with NovaTechX's goals.

Compliance with University and PMI Code of Ethics

The project will adhere to Northeastern University's academic integrity policy and the Project Management Institute's (PMI) *Code of Ethics and Professional Conduct*, emphasizing responsibility, respect, fairness, and honesty.

13. APPENDICES

13.1 Communication Matrix

NovaTechX U.S. Project Communication Matrix

Stakeholder Group	Information Type/Topic	Objective/Purpose	Channel/Method	Frequency	Owner/Initiator	Audience
Program Leadership	Strategic Progress, KPIs	Executive oversight; strategic decisions	Board Zoom, Email	Monthly/Quarterly	Program Director	Exec, PMO
Operations Team	Implementation Status, Risks	Issue resolution, progress, ops alignment	Ops Meeting, Slack	Weekly	Ops Lead	Ops Team
University Partners	Program Rollout, Results	Partnership status, feedback, adaptation	Email, Partner Mtg	Monthly	Partnerships Manager	Admin, Faculty
External Mentors	Curriculum Review, Input	Enhance learning, ensure sector value	Webinar, Email	Quarterly/As Need	Academic Lead	Mentor, Advisory
Students/Parents	Enrollment, Support, Updates	Facilitate engagement, resolve concerns	LMS Portal, Helpdesk	Ongoing	Support Coordinator	Students, Parents
Regulators/Accreditors	Compliance, Certification	Meet legal requirements, confirm status	Documentation, Mtg	As Required	Compliance Lead	Regulators
Workforce Agencies	Program Impact, Placement	Coordinate internships, employment links	Status Call, Email	Monthly	Workforce Coord.	Partner Agencies

Grantors/ Funders	Metrics, Fiscal Reports	Confirm ROI, maintain support	Report, Presentation	Quarterly	Program Director	Funders
Public/ Community Orgs	Achievement s, News	Community relations, visibility	Press, Social Media	Major Milestones	Comm Manager	General Public
All Stakeholder s	Emergency, Major Incidents	Rapid information, maintain trust	Email, SMS	Immediate	Ops Lead	All Relevant

Legend

- **Channel/Method:** Video call, web portal, direct message, email, formal presentation, event, helpdesk, ticket system, social channels, etc.
- **Owner/Initiator:** Individual or role responsible for starting and managing the communication process.
- **Audience:** Target group for each communication.

Management Tips

- Matrix should be maintained in NovaTechX's PMO system for ease of access, updates, and version control.
- Owners must document communication interactions for future reference, audits, and process improvement.
- New stakeholder groups must be added as partnerships grow; matrix reviewed annually or post major launch.

13.2 Risk Register

A document that logs identified risks, their potential impact, and the planned responses or mitigation strategies.

Summary of Key Risks

ID	Risk Statement (Cause → Event → Effect)	Category	Probability (1–5)	Impact (1–5)	Risk Score (P×I)	Response Type	Response Strategy / Contingency Plan	Owner	Status
R1	If partner or sponsor feedback is delayed, project milestones may slip, affecting overall launch timelines.	Schedule	4	5	20	Mitigate	Establish partner SLAs and escalation channels; conduct monthly review checkpoints.	Program Director	Open
R2	If U.S. Accreditation or policy changes occur; program approvals may be delayed or require redesign.	Regulatory	3	5	15	Mitigate	Monitor education policies quarterly; engage legal counsel for compliance updates.	QA & Compliance Officer	Open
R3	If data access is limited or outdated, the market entry strategy may not align with real U.S. trends.	Market Research	3	4	12	Mitigate	Diversify research sources, schedule annual data refresh.	Strategy Lead	Open
R4	If partner agreements are misaligned, collaboration quality and delivery outcomes may degrade.	Partnership	4	4	16	Transfer / Mitigate	Standardize MOUs; legal review before signing.	Partnership Manager	Open

R5	If LMS or AI tools fail, learner access or data security may be compromised.	Technical / IT	3	5	15	Transfer	Maintain cloud backups and cybersecurity insurance.	IT Operations Lead	Open
R6	If program costs exceed budget forecasts, the expansion may require phased delivery adjustments.	Financial	3	4	12	Mitigate	Maintain 10–15% contingency; review budgets monthly.	Finance Manager	Open
R7	If adoption in target regions is slower than projected, enrollment targets may not be achieved.	Strategic	3	5	15	Mitigate	Pilot in high readiness regions; adjust marketing strategy.	Strategy Lead	Open
R8	If course IP is infringed or shared without authorization brand reputation and revenue may be impacted.	Legal / IP	2	5	10	Avoid / Transfer	Register IP and trademarks; enforce partner confidentiality clauses.	QA & Compliance Officer	Open
R9	If facilitator recruitment in the U.S. lags, program quality and delivery timelines could be compromised.	Resource	3	4	12	Mitigate	Build facilitator pipelines and partner with universities.	HR Manager	Open
R10	If stakeholder communication is inconsistent; coordination and decision	Communication	3	3	9	Mitigate	Conduct monthly alignment meetings and progress reporting.	PMO Coordinator	Open

	making may suffer.								
R11	If currency fluctuations increase costs, project profitability may decrease.	Financial / External	2	4	8	Accept / Monitor	Track exchange rates quarterly; adjust pricing.	Finance Manager	Open
R12	If KPIs are not effectively tracked, leadership visibility into success metrics will be reduced.	Quality / Performance	3	4	12	Mitigate	Implement KPI dashboard; perform quarterly reviews.	PMO Analyst	Open
R13	If public relations are mishandled, NovaTechX may face brand or reputational damage.	Reputation	2	5	10	Mitigate	Develop PR protocol; align all messaging with corporate standards.	Partners hip Manager	Open
R14	If unexpected global or political disruptions occur; project schedules may be delayed.	External	2	5	10	Accept / Mitigate	Include virtual delivery and contingency planning.	Program Director	Open
R15	If project documentation is inconsistently updated, knowledge transfer may be hindered.	Governance / PMO	3	3	9	Mitigate	Enforce PMO documentation policies; conduct quarterly audits.	PMO Coordinator	Open

13.3 Performance Evaluation Plan

Performance Area	Metric	Target	Evaluation Method	Frequency
Deliverable Quality	Sponsor/Advisor satisfaction	$\geq 90\%$	Surveys, reviews	End of each phase
Schedule Adherence	Milestone completion	$\geq 95\%$ on time	Timeline tracking	Weekly
Research Accuracy	Data validation score	$\geq 95\%$ alignment	Peer validation	Bi-weekly
Team Productivity	Task completion rate	$\geq 90\%$	PM tool reports	Weekly
Communication Effectiveness	Stakeholder clarity	Positive feedback	Meeting summaries	Monthly

13.4 WBS Dictionary

1. Project Planning & Initiation

- Description: Define scope, roles, charter, and communication structure
- Owner: Project Manager
- Success Criteria: Approved charter & kickoff meeting done

2. Market & Sector Research

- Description: Analyze U.S. regions, demographics, competition
- Owner: Research Lead
- Success Criteria: Research summary approved by sponsor

3. Partnership Development

- Description: Identify universities & workforce partners
- Owner: Partnership Manager
- Success Criteria: List of 20 potential partners

4. Financial & Go-to-Market Strategy

- Description: Build pricing, financial models, marketing plan
- Owner: Finance Lead
- Success Criteria: Validated revenue models

5. Implementation and Localization

- Description: Create rollout plan, compliance alignment
- Owner: Program Manager
- Success Criteria: Approved implementation roadmap

Phase / Major Deliverable	Subtasks / Work Packages	Description
1.0 Project Management and Planning	1.1 Develop project charter and roadmap	Establish the project foundation, scope, and governance framework to ensure clarity and alignment.
	1.2 Define scope, milestones, and success metrics	Document measurable objectives, key deliverables, and success indicators.
	1.3 Assign roles, responsibilities, and communication structure	Outline team structure, communication flow, and accountability chart.
	1.4 Conduct regular sponsor and faculty check-ins	Maintain alignment and stakeholder visibility through periodic updates.

2.0 Market and Sector Research	2.1 Conduct regional and demographic research	Gather data on U.S. education markets, student demographics, and target regions.
	2.2 Assess technology and innovation trends	Analyze how technology and innovation impact education programs and market demand.
	2.3 Benchmark competitors and identify opportunities	Evaluate competing programs, identify market gaps, and strategic differentiators.
	2.4 Consolidate findings into market analysis summary	Compile insights into a structured research report for sponsor review.
3.0 Partnership Framework	3.1 Map universities, training institutes, and workforce agencies	Identify and categorize potential institutional and workforce partners.
	3.2 Develop partnership engagement strategy and criteria	Define partnership models, selection criteria, and engagement approach.
	3.3 Shortlist potential partners based on alignment and readiness	Select high-potential partners for the initial outreach phase.
	3.4 Create partnership outreach toolkit and templates	Develop standardized materials to support outreach and collaboration.
4.0 Go-To-Market Strategy and	4.1 Design pricing models and financial projections	Build a data-backed pricing framework and financial sustainability model.

Financial Modeling	4.2 Develop comprehensive go-to market strategy	Formulate entry strategies for target regions, focusing on early adoption.
	4.3 Identify marketing channels and recruitment tactics	Define outreach, advertising, and recruitment channels for launch success.
	4.4 Build performance dashboard and ROI tracking metrics	Create a visual dashboard for measuring success and tracking ROI.
5.0 Program Design and Localization Strategy	5.1 Adapt NovaTechX program structure for U.S. institutions	Customize academic delivery and operational models for local compliance.
	5.2 Integrate localized compliance, cultural, and academic requirements	Address state regulations, accreditation, and cultural factors.
	5.3 Finalize implementation roadmap and phased rollout plan	Define timelines, dependencies, and execution phases for launch.
	5.4 Prepare documentation, presentation, and final handover package	Deliver final strategy report, implementation guide, and sponsor presentation.

13.5 Roles and Responsibility Matrix

Roles and Responsibilities

Role	Responsibilities
Program Director / Project Manager	Owns and leads the risk management process, reviews all identified risks, and escalates high-priority risks to executive leadership.
PMO Analyst / Operations Lead	Monitors schedule and operational risks, updates the Risk Register, and tracks mitigation progress.
QA & Compliance Officer	Oversees risks related to accreditation, regulatory compliance, and partner contractual obligations.
Market Research & Strategy Lead	Identifies external market and data-related risks; conducts quantitative analysis for financial exposure.
Partnership & Stakeholder Manager	Manages risks related to institutional partnerships, communication, and stakeholder engagement.
PMO Coordinator	Maintains version control, records risk reviews, and ensures data consistency in the register.

***These roles will be assumed by NovaTechX's internal PMO and project leadership to ensure continuity and accountability beyond the Capstone project.*

13.6 Change Control Request Form Template

Project Name: NovaTechX U.S. Market Entry Strategy

Change Request ID: CR--

Date Submitted: _____

Field	Details / Instructions
Requested By	Name / Role of requestor
Type of Change	☐ Scope ☐ Schedule ☐ Cost ☐ Quality ☐ Other
Description of Change	Brief summary of the requested modification
Reason / Justification	Why the change is necessary and expected benefits
Impact Analysis	Effect on schedule, cost, scope, resources, or quality
Risk Assessment / Dependencies	Outline any related risks or required mitigations
Proposed Response Strategy	Recommended actions for approval and execution
Reviewed By (CCB Members)	List names and roles of reviewers
Decision	☐ Approved ☐ Rejected ☐ Deferred
Approver Signatures & Dates	

Implementation Owner	
Implementation Date	
Follow-Up / Notes	